

Whereupon, Council member Pamperin moved that the following Resolution adopted:

RESOLUTION NO. 2022-86

**RESOLUTION APPROVING CHANGE ORDER NO. 18 FOR THE EAGLE GROVE
DOWNTOWN FAÇADE IMPROVEMENT PROJECT**

WHEREAS, the City of Eagle Grove, Iowa has heretofore entered into a contract with Peterson Construction of Webster City, Iowa, for the Eagle Grove Downtown Façade Improvement Project; and

WHEREAS, due to delays in materials, change orders, and weather the contractor on the project is requesting an extension to the contract for the completion date of the project; and

WHEREAS, the City has consulted with the project architect and has agreed that the request for additional time to complete the work as proposed by Peterson Construction is justified; and

NOW, THEREFORE, BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF EAGLE GROVE, IOWA:

Section 1. That the contract with Peterson Construction, of Webster City, Iowa be amended as outlined in Change Order No. 18 by changing the project completion date to November 30, 2022.

Section 2. That the contract with Peterson Construction, of Webster City, Iowa be amended as outlined in Change Order No. 18 and does not increase the cost of the contract.

Section 3. The Mayor is hereby authorized to sign Change Order No. 18 on behalf of the City of Eagle Grove.

Section 4. Change Order No. 18 is hereby accepted and approved by the City of Eagle Grove.

The motion was seconded by Council member Limerick and after due consideration thereof, the roll was called and the following Council members voted:

AYES: Pamperin, Weiland, Lorenzen, Limerick

NAYS:

Whereupon, the Mayor declared said Resolution duly passed and adopted this 1st day of August, 2022.

Sandra McGrath
Sandra McGrath, Mayor

ATTEST: Bryce Davis
Bryce Davis, City Clerk