

Whereupon, Council member Lorenzen moved that the following Resolution adopted:

RESOLUTION NO. 2022-80

**RESOLUTION APPROVING CHANGE ORDER NO. 15 FOR THE EAGLE GROVE
DOWNTOWN FAÇADE IMPROVEMENT PROJECT**

WHEREAS, the City of Eagle Grove, Iowa has heretofore entered into a contract with Peterson Construction of Webster City, Iowa, for the Eagle Grove Downtown Façade Improvement Project; and

WHEREAS, during the course of work by the contractor on the project it became apparent that additional work was needed to meet the needs and scope of the project; and

WHEREAS, the City has consulted with the project architect, and has agreed to the necessity for the work and the cost of the work as proposed by Peterson Construction; and

NOW, THEREFORE, BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF EAGLE GROVE, IOWA:

Section 1. That the contract with Peterson Construction, of Webster City, Iowa be amended as outlined in Change Order No. 15 by increasing the contract value by \$2,807.70.

Section 2. That the contract with Peterson Construction, of Webster City, Iowa be amended as outlined in Change Order No. 15 by increasing the number of working days on the contract by ZERO days.

Section 3. The Mayor is hereby authorized to sign Change Order No. 15 on behalf of the City of Eagle Grove.


Section 4. Change Order No. 15 is hereby accepted and approved by the City of Eagle Grove.


The motion was seconded by Council member Pampein and after due consideration thereof, the roll was called and the following Council members voted:

AYES: Pampein, Weland, Lorenzen, Limenick

NAYS:

Whereupon, the Mayor declared said Resolution duly passed and adopted this 1st day of August, 2022.


Sandra McGrath, Mayor

ATTEST: 
Bryce Davis, City Clerk