

Whereupon, Council Member Limerick moved that the following resolution be adopted:

**RESOLUTION NO. 2022-82**

**RESOLUTION APPROVING CHANGE ORDER NO. 16 FOR THE EAGLE GROVE  
DOWNTOWN FAÇADE IMPROVEMENT PROJECT**

WHEREAS, the City of Eagle Grove, Iowa has heretofore entered into a contract with Peterson Construction of Webster City, Iowa, for the Eagle Grove Downtown Façade Improvement Project; and

WHEREAS, during the course of work by the contractor on the project it became apparent that additional work was needed to meet the needs and scope of the project; and

WHEREAS, the City has consulted with the property owner of 125 W. Broadway and other properties, and the property owner has agreed to the necessity for the work and the cost of the work as proposed by Peterson Construction; and

WHEREAS, the property owner has also agreed to cover their share of the cost of the change order pending approval by the City.

NOW, THEREFORE, BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF EAGLE GROVE, IOWA:

Section 1. That the contract with Peterson Construction, of Webster City, Iowa be amended as outlined in Change Order No. 16 by increasing the contract value by \$5,511.40 for a total contract value of \$681,103.00.

Section 2. That the contract with Peterson Construction, of Webster City, Iowa be amended as outlined in Change Order No. 16 by increasing the number of working days on the contract by ZERO days.

Section 3. The Mayor is hereby authorized to sign Change Order No. 16 on behalf of the City of Eagle Grove.

Section 4. Change Order No. 16 is hereby accepted and approved by the City of Eagle Grove.

The motion was seconded by Council Member Jergens and after due consideration thereof, the roll call was called and the following City Council Members votes:

Ayes: Weland, Jergens, Lorenzen, Limerick

Nayes:

PASSED AND APPROVED THIS 18TH DAY OF JULY 2022.

Sandra McGrath  
Sandra McGrath, Mayor

ATTEST

Bryce Davis  
Bryce Davis, City Administrator