

Whereupon, Council member Limerick moved that the following resolution be adopted:

RESOLUTION NO. 2022-112

**RESOLUTION APPROVING CHANGE ORDER NO. 20 FOR THE EAGLE GROVE
DOWNTOWN FAÇADE IMPROVEMENT PROJECT**

WHEREAS, the City of Eagle Grove, Iowa has heretofore entered into a contract with Peterson Construction of Webster City, Iowa, for the Eagle Grove Downtown Façade Improvement Project; and

WHEREAS, following a monitoring visit by Iowa Economic Development Authority certain language changes were identified as needed in the contract between the City and Peterson Construction; and

NOW, THEREFORE, BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF EAGLE GROVE, IOWA:

Section 1. That the contract with Peterson Construction, of Webster City, Iowa be amended as outlined in Change Order No. 20 by adding the proposed language to the contract.

Section 2. That the contract with Peterson Construction of Webster City, Iowa be amended by increasing the contract price by \$0.00.

Section 3. That the contract with Peterson Construction, of Webster City, Iowa be amended as outlined in Change Order No. 20 by increasing the number of working days on the contract by ZERO days.

Section 4. The Mayor is hereby authorized to sign Change Order No. 20 on behalf of the City of Eagle Grove.

Section 5. Change Order No. 20 is hereby accepted and approved by the City of Eagle Grove.

The motion was seconded by Council member Lorenzen and after due consideration thereof, the roll was called and the following Council Members voted:

Ayes: Weland, Lorenzen, Limerick, Ferguson

Nays:

Whereupon, the Mayor declared said Resolution duly passed and adopted this 17th day of October, 2022.

Sandra McGrath
Sandra McGrath, Mayor

ATTEST

Bryce Davis
Bryce Davis, City Administrator